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University Avenue and Art Walk Extension Project
Meeting with Bergmann and City
December 28, 2010 at Bergmann

Attendees:
Mark Johns
Sue Steele
Paul Way

The following is a brief summary of the items discussed, decisions reached and action items from this
meeting.

1. Reviewed Art Calls
a. Bus Shelter

no easement to date, note that final location may be different, but will be in
proximity to the proposed
easement issue to be resolved before installation
Paul to check on easement
City will install concrete pad

b. Art Element and Tables/Seating at Towers
hold calls until notice of Robach funds released
calls are not tied to ARRA schedule

c. Mosaic Light Poles
Sue to contact Young Audiences to see if they are interested in participating
Any revisisons to the scope of work for the contractor needs to be resolved and
included in the Jan 10 addendum

d. Sidewalk Imprint Call
to be run as a contest/not a CALL for Art
award amount is ok at $50 each, number of awards to be determined based on
budget.
use remainder of the 112k budgeted to spend on Art and honorariums, not
including the Bus Shelter (90k)

e. Bike Rack, Benches, and Utility Box calls
need minor updating to site photos and plans

2. Reviewed Maintenance plans for Art installations.
a. Paul needs a recommendation on maintenance for each of the Art Installations,

including Kiosks
BA to provide list to city
Paul and Alinda to submit proposal, outlineing detail and compentation
to ARTWalk of Rochester or other organizations.

3. Website was discussed
a. Paul would like the website linked to the City’s project page
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b. BA to remove all of the AW of Rochester information and keep just the project
information

c. Sue to coordinate with Kara Noto
d. Paul commented that the project should be referred to and written as: Art Walk and not

ARTWalk

4. Schedule revisions were discussed
a. The calls will be on the same schedule as the remainder of the project with a completion

date of August 2012
b. Bergmann to contact Cliff Garten and Living Lenses to notify them of the schedule

revisions, report back to Paul with any issues or concerns that the artists may have.
c. Any issues/revisiosn to the contractors scope of work needs to be resolved and

included in the Jan 10 addendum

5. Discussed SWC role with Artists (Living Lenses and Cliff Garten)
a. BA to review and advise City on the roles of BA and SWC with the artists.

ACTION ITEMS:
Bergmann:
Contact Young Audiences for participation on Mosaic Light Poles
Provide city with recommendations on maintenance for Art installations
Coordinate on Website with Kara

City:
Check status of easement at RHA for bus shelter pad
Initiate maintenance responsibilities with organizations.

The above constitutes our understanding of issues discussed and decisions reached at this meeting.
Please notify the undersigned, in writing, with any errors or omissions.

Best regards,

BERGMANN ASSOCIATES

Sue Steele
Project Landscape Architectural Designer

cc: Paul Way, City of Rochester (via email)
Mark Johns, Bergmann (via email)
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